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Project Review Committee- 
South Lake Union Park Development  
Meeting #16 MINUTES 
April 12, 2007, 3:30pm – 5:00pm. 
SLU Armory North Conference Room 
 
 

Committee Members:    Absent 
Erin Devoto Parks, Dir. PDD erin.devoto@seattle.gov 233-7937  
Tim Durkan Mayor’s Office tim.durkan@seattle.gov 684-8384  
Phyllis Lamphere SPF lampherepl@aol.com 748-7355  
John Nesholm SPF jnesholm@LMNArchitects.com 682-3460 X 
Lyn Tangen Vulcan lynt@vulcan.com 342-2447  
Alex Bennett CWB, President alex@urbanvisions.com 621-2601 X 
Staff:     
Karen Daubert SPF, Exec. Dir karen@seattleparksfoundation.org 332-9900 X 
Kimberly Bowen SPF, Dvlp. Dir kimberly@seattleparksfoundation.org 332-9900   
Toby Ressler Parks, PM toby.ressler@seattle.gov 615-1482  
Michael Shiosaki Parks, PPL Mngr michael.shiosaki@seattle.gov 615-0823  
Victoria Schoenburg Parks, SA victoria.schoenburg@seattle.gov 684-7031 X 
Kristen Eyman Parks, Admin. kristen.eyman@seattle.gov 684-7161  
Betsy Davis CWB betsy@cwb.org 382-2628 X 
Kevin Bergsrud Parks kevin.bergsrud@seattle.gov 684-5831 X 
Guests:      
Ann Farrington MOHAI ann.farrington@seattlehistory.org 324-1126  
Andrew Whiteman Burke andrewt@u.washington.edu 685-3039 X 
Sharon Coleman Vulcan sharonc@vulcan.com  X 
Marty Bluewater UIATF 132 Alder Drive, Port Townsend, WA  98368.  X 

 
 

1. Introductions 
Also in attendance was PDD Aquarium Manager, Colleen Browne. She will be stepping in 
for Michael Shiosaki as Pro Parks Manager.  
 
2. Review previous meeting minutes  
Ann Farrington gave an update of the History Trail saying that they had narrowed down the 
overview of design topics from 11 to 5.  
 
Spread the stations out so they form more of a trail.  
 
Possible concept work done by June 15. 
 
Phyllis suggested adding military history as well as, PACCAR and Boeing history. 
 
3. Project update 
Toby reported that all the sheets are all in and they are ready to place the concrete caps and 
rebar within the next month. They are still doing double-shifts and working until 3:00 a.m. 
They will begin the back-fill at the end of May and will use the dirt coming from the work 



SLU Review Committee 4/12/07 

being done at the Mercer ramp. This will save the project money. Plans to take out the old 
wall in May are also still on track. 
 
The Center for Wooden Boats wanted to know what will be open by July 4. Toby said that 
the best scenario would be that some terrace work around the northern section of the lake 
would be done and the wall would be out. Worst case scenario, the wall would still be in. 
 
The bridge is still on hold. There was a problem with how the ordinance was read and there 
is a concern that there will be more money spent than appropriated for. Once ordered, the 
bridge should take approximately 24 weeks to receive. 
 
4. Funding Update 
Kimberly told the committee that, to date, they have raised $16.5 million and prospects are in 
line to raise the rest of the $3.5 million. 
In May, they will launch a community campaign targeting donations under $1,000 and in 
late-July, they will launch a “Dining Out” campaign. 
 
5. Open Agenda Items 
Phyllis asked about the property located south of the Armory. 
There are still questions about storage as the Park was designed for all the tenants but didn’t 
account for MOHAI. MOHAI are looking at what it means for them to relocate to the 
Armory and weighing the pros and cons. At their current space, they have more parking, 
4,000+ square feet, etc. 
 
MOHAI have been instructed by Council to incorporate the Wawona into the history trail. 
Leonard is looking into this, considering alternatives and working on Plan B. They plan on 
having the new plan ready to unveil at the next meeting and will include ideas to keep the 
Wawona within the confines of the building and as a partial interpretation into the history 
trail. They need to present concepts throughout the park, not just signage. 
 
6. Action items for next meeting 

• Parks anticipates getting the go-ahead to order the bridge or put out to 
 bid, giving us an opportunity for another press event.  
• Updated History Trail concepts 
• Wawona Draft study 
• Budget/Schedule (Toby) 

 
7. Confirm next meeting time:   
May 10, 2007 at 3:30.   
 
8.  Adjourn 
Meeting adjourned at 4:30 p.m. 
 


